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ESTIMATE RUN 05/01/2020

ESTIMATE SUMMARY 11:30:46

CONTID: C23266         ESTIMATE NO: 0001 PROG 2005

PCN: 23266-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND JUNCTION ADA RAMPS PHASE II PERCENT TIME:

PROJECT NO: CC080-037                     

GJ ADA RAMPS PHASE 2

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 340,434.00 PARTICIPATING $ $ 11,000.00

AWARD PROJECT AMT: 300,000.00 NON-PARTICIPATING 158,517.26

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,306.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

49.79%

170,916.74

169,517.26

169,517.26

165,210.79

$

$

$

$

11,000.00

158,517.26

169,517.26

0.00

169,517.26

-4,306.47

0.00

165,210.79

0.00

AMOUNT DUE 165,210.79 165,210.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 165,210.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

05/01/2020

03/05/2020

03/16/2020

04/16/2020

04/20/2020
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PCN: 23266-BID    ESTIMATE RUN 05/01/2020

PROJECT: CC080-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 0.000

227.000

202-00200  
 

5,221.00227.000

5,221.00

443.000

SY  

23.00000

0010 *Removal of Curb and Gutter 0.000

537.000

202-00203  
 

8,055.00537.000

8,055.00

843.000

LF  

15.00000

0015 *Removal of Concrete Pavement 0.000

27.000

202-00210  
 

729.0027.000

729.00

53.000

SY  

27.00000

0020 *Removal of Asphalt Mat 0.000

8.000

202-00220  
 

64.008.000

64.00

28.000

SY  

8.00000

0025 *Removal of Pull Box 0.000

5.000

202-00827  
 

1,000.005.000

1,000.00

5.000

EACH

200.00000

0030 Erosion Control (Curb Ramp) 0.000

21.000

208-00090  
 

4,200.0021.000

4,200.00

36.000

EACH

200.00000

0035 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

50.00000

0040 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

198.000

LF  

41.00000

0045 *Adjust Manhole 0.000

2.000

210-04010  
 

620.002.000

620.00

2.000

EACH

310.00000

0050 Adjust Valve Box 0.000

3.000

210-04050  
 

2,400.003.000

2,400.00

3.000

EACH

800.00000

0055 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

37.000

SF  

20.00000
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PCN: 23266-BID    ESTIMATE RUN 05/01/2020

PROJECT: CC080-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Environmental Health and Safety Management 0.000

0.500

250-00010  
 

7,500.000.500

7,500.00

1.000

L S 

15,000.00000

0065 Monitoring Technician 0.000

24.000

250-00050  
 

960.0024.000

960.00

40.000

HOUR

40.00000

0070 Health and Safety Officer 0.000

20.000

250-00110  
 

800.0020.000

800.00

40.000

HOUR

40.00000

0075 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

86.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

11.000

SY  

120.00000

0085 *Concrete Pavement (6 Inch) (Fast Track) 0.000

14.000

412-00605  
 

1,708.0014.000

1,708.00

42.000

SY  

122.00000

0090 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

0.50000

0095 *Concrete Sidewalk 0.000

35.000

608-00000  
 

2,870.0035.000

2,870.00

76.000

SY  

82.00000

0100 *Concrete Curb Ramp 0.000

328.000

608-00010  
 

44,936.00328.000

44,936.00

630.000

SY  

137.00000

0105 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

44.000

SF  

47.00000

0110 *Curb and Gutter Type 2 (Section II-B) 0.000

55.000

609-21020  
 

2,090.0055.000

2,090.00

98.000

LF  

38.00000
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PCN: 23266-BID    ESTIMATE RUN 05/01/2020

PROJECT: CC080-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Gutter Type 2 (2 Foot) 0.000

6.000

609-24002  
 

252.006.000

252.00

15.000

LF  

42.00000

0120 *Type Two Pull Box 0.000

2.000

613-07002  
 

2,000.002.000

2,000.00

4.000

EACH

1,000.00000

0125 *Mobilization 0.000

0.642

626-00000  
 

25,968.260.642

25,968.26

1.000

L S 

40,449.00000

0130 *Public Information Management (Tier IV) 0.000

17.000

626-01114  
 

2,380.0017.000

2,380.00

42.000

DAY 

140.00000

0135 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

900.00000

0140 Flagging 0.000

103.000

630-00000  
 

309.00103.000

309.00

300.000

HOUR

3.00000

0145 Traffic Control Inspection 0.000

3.000

630-00007  
 

900.003.000

900.00

10.000

DAY 

300.00000

0150 Traffic Control Management 0.000

10.000

630-00012  
 

10,000.0010.000

10,000.00

25.000

DAY 

1,000.00000

0155 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

20.00000

0160 Pedestrian Barricade (ADA) 0.000

270.000

630-80340  
 

10,800.00270.000

10,800.00

540.000

LF  

40.00000

0165 Construction Traffic Sign (Panel Size A) 0.000

9.500

630-80341  
 

47.509.500

47.50

84.000

EACH

5.00000
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PCN: 23266-BID    ESTIMATE RUN 05/01/2020

PROJECT: CC080-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size B) 0.000

21.000

630-80342  
 

105.0021.000

105.00

42.000

EACH

5.00000

0175 Portable Message Sign Panel 0.000

2.000

630-80355  
 

10,000.002.000

10,000.00

4.000

EACH

5,000.00000

0180 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.500

630-80357  
 

300.001.500

300.00

3.000

EACH

200.00000

0185 Traffic Cone 0.000

58.500

630-80380  
 

292.5058.500

292.50

150.000

EACH

5.00000

0190 Stackable Vertical Panels 0.000

57.000

630-80393  
 

2,850.0057.000

2,850.00

120.000

EACH

50.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

18,000.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Project First Program 0.000

760.000

700-70034  
 

760.00760.000

760.00

3,000.000

F A 

1.00000

0210 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23266-BID    ESTIMATE RUN 05/01/2020

PROJECT: CC080-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Type Four Pull Box 0.000

3.000

613-07004  
 

8,400.003.000

8,400.00

3.000

EACH

2,800.00000

CAT 158,517.26158,517.26329,434.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 2) 0.000

1.000

620-00002  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0225 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

CAT 11,000.0011,000.0011,000.00CURRENT AMT0400 $ $ $

$ 169,517.26169,517.26$340,434.00$CURRENT AMTPROJECT TOTAL


